
   

 Intrade energija is the first private company in B&H that invest in       

construction of power plants for electricity generation - pioneers

 4 small hydro power plants with 6,2 MW and 22 GWh, investment of 9,5 

mio. €, from that 50% of investment realized by domestic companies

 Therefore the company obtained concession on public invitation

 The project was realized on the DBOT base with concession period of 30 

years

 This was enabled by:

•New legislation issued in 2002-2003,

•Regulation on methodology for establishing of the purchase price for  

electricity produced from renewable energy source with installed   

power up to 5 MW (feed-in tariff)



   

 Project and tender documentation in 2003/2004

 Providing of all necessary approvals and permits issued by authorities: 

municipality, canton and Federation of B&H in 8 months

 Very good cooperation with authorities especially with municipality

 “Learning by doing” for authorities 

 The project realization in 2004/2005

 During project realization very good cooperation with local  

representatives, organization and people –guarantee for successful 

realization

 After project realization the municipality get condition for faster and 

sustainable economic development



   

SHPP Jezernica: 

Intake level 1350 a.s.l.

Pipeline lenght 2985 m

Powerhouse level 950 m.a.s.l.

SHPP Mujakovici:

Intake level 950 m.a.s.l.

Pipeline lenght 2672 m

Powerhouse level 717 m.a.s.l.

Layout of SHPP Jezernica and Mujakovici at the Jezernica river



   

 B&H has significant hydro power potential. The small hydro power 

potential estimated on more than 700 MW and 2700 GWh

 Today's whole hydro energy production in B&H amounts  5800 GWh

 In 2005-2008 assigned more than 150 concessions: domestic and foreign 

concessionaires

 Today 25 SHPP in operation, 10 in realization, 20 in preparation phase

 Other projects have “status quo”  

 Reason: bad financial conditions (high interest rates, no stimulating funds,

DNA still not established...) as well as complicate permit issues and 

“competence conflict” 

 The new legislation changes made in 2007-2008 causes more complicate 

permit issues and “competence conflict”



   

 The “competence clash” leads to longer permit issue time, up to 14 

months

 According to the concession agreement the project realization time 

defined on 24 months

 Possibility to extend project realization time 

 Some investors are not serious. The process of concession deprivation 

starts

 New regulations are necessary. For example: more precise and for 

investor favorable regulation for network connection

 The DNA must be established: the way for “green certificates” open 

 Banks have to improve the financial conditions


